

497 771316

66 W SR 100.25.5

Approved For Release 2001/11/07 : CIA-RDP78B04747A001900020025-3

SECRET

Rec'd 7/28/66
JPL

**FOURTH MONTHLY PROGRESS REPORT COVERING PERIOD
June 21, 1966 Through July 20, 1966**

TASK ORDER #14 - [REDACTED]

25X1A

A. Current Status of Work

Priority, weighting factors, and constraints for IIS Design and Evaluation Criteria were determined and then approved at a briefing given to the Office of the Director, NPIC on June 27, 1966.

Three conceptual designs were defined and scored using the DAE Criteria. A final design concept was derived including definition of assumptions, system capabilities, delineation of functions and equipment configuration. Various options to the concept were defined which enhance or diminish system performance as a function of cost. Work continues on the development of functional specifications for files, software, and equipment.

25X1A A two day meeting with program consultants was held in [REDACTED] on July 18 and 19, 1966 to review the conceptual design and to suggest improvements as appropriate. Consultants in attendance included Messrs. [REDACTED]

25X1A

25X1A

B. Problem Areas

Authorization to store TCS material at [REDACTED] was granted and appropriate documentation has been transferred to this facility.

25X1A

C. Projected Work for the Next Monthly Period

Refinements to the system conceptual design will be made in accordance with comments from consultants. Functional specifications will be completed and a report prepared and submitted entitled "Conceptual Design and Functional Specifications".

A report will also be prepared and submitted entitled "Program Implementation Plan" covering the tasks and schedule for Phases II, III, and IV of the IIS.

The two reports will be submitted to NPIC for publication on August 17, 1966.

DECLASS REVIEW by NIMA/DOD

DEFENSE INFORMATION

NOTICE - THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

**GROUP 1
EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION**

SECRET

Approved For Release 2001/11/07 : CIA-RDP78B04747A001900020025-3

**D. Status of Fund Expenditures to End of Monthly Period Including
Overhead and G&A and Profit**

Estimated Through July 20, 1966

Budgeted Expenditures
Estimated Expenditures



25X1A

**E. Documentation of Any Verbal Commitments and/or Agreements Made with the
Technical Representative of the Customer During the Reporting Period**

Contractor personnel will brief NPIC personnel on the System Conceptual Design
on August 19, 1966.

~~SECRET~~